
CEI WEEKLY SUMMARY OF EVENTS, OBSERVATIONS AND REMARKS

Prepared for: Jackson County, FL

Prepared by: Alday-Howell Engineering, Inc.

Prepared on: 1/18/2023

For Project: Indian Springs Subdivision- Phase 2A Sewer 

NWFWMD Const. Grant Agreement No. 16-045 AHE # 18-023

Contractor: L & K Contracting, Inc.

Designer: Alday-Howell, Engineering Inspector: Jake Edenfield (850) 718-7233

Notice to Proceed: 6/28/2021 Award Date: 2/23/2021

Substantial Completion: 6/16/2022 Final Completion: 7/16/2022

The report is for the week of: Monday, 1/15/2023

The contractor performed the following operations this week. Sub work is noted in parenthesis:

Monday-

Tuesday-

Wednesday-

Thursday-

Friday-

Saturday-

Sunday-

Engineer's remarks/Pending issues:

Percent Project Complete: 78% Time Remaining (%): -71%

Invoiced to Date: $2,254,805.80 Weather days to date: 27

Original Contract Amount: $3,122,503.05

Change Order Amount Approved: -$70,779.80 Holiday days granted: 26

566

Remaining: $796,917.45 513

Days to Substantial Completion: 300 -213

Days to Final Completion: 330 -183

Approved: Eric Worrell, PE, Project Administrator (850-526-2040)

1/9/2023

Actual Days:

thru Sunday,

No work. Contractor's option. 

No work. Contractor's option. 

No work. Contractor's option. 

No work. Contractor's option. 

Remaining to FC:

No work. Contractor's option. 

Remaining to SC:

Days used with deduct:

No work. Contractor's option. 

No work. Contractor's option. 
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